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CCR No. 97-0471 Logged Date 4/3/97 Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release A Change Class I

Title Pre-Release B Testbed Network Diagram for LaRC (DOC# 420-TD-011-004)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:| Start New Baseline

Problem

NASA'’s Statement of Work as attached to the ESDIS Project Configuration Request (CCR) No. 505-01-41-135 specifies
replacement of TRMM Release A with Pre-Release B Testbed at four sites (GSFC, LaRC, EDC, NSIDC). Therefore, the baselined

Release A Network diagram for LaRC must be modified to reflect the reduced scope and functionality of the Testbed.

Proposed Solution
See attachment

Impact Analysis:

Organizations Affected: BOO D Contracts D ECS Chief Eng D FOS D M&O D
Procurement I:I QO I:I Rel. Dev I:I Rel. A Rel. C I:l SCDO Arch. I:I
Sci Off Securi Subcontret Sys. E Sys Verf
cience I:I ecurity D ubcontrci l:l ys. Eng l:l ysAcept El
Cost: None Small l:l Medium l:l Large I:l
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Randy Haynes Randy Haynes 4/4/97
Signature Date
Office Release A Office Manager Narayan Prasad 4/4/97
Signature for Rel A Manager Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:
CCB Chairperson  Narayan Prasad 4/4/97
Signature Date
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